

## Spring Street Project Shipping Schedule



AS OF : 5/30/2023

	#	Mod Unit S/N	DELIVERY LOCATION			Comments
			Project Site 18 Spring Street Newport, NH	490 John Stark Hwy Newport, NH	660 John Stark Hwy Newport, NH	
phase 2 set	1	20841 A			6/21/2023	
	2	20841 B			6/21/2023	
	3	20841 C			6/21/2023	
	4	20842 A			6/21/2023	
	5	20842 B			6/21/2023	
	6	20842 C			6/21/2023	
	7	20843 A			6/20/2023	
	8	20843 B			6/20/2023	
	9	20843 C			6/20/2023	
	10	20844 A			6/19/2023	
	11	20844 B			6/19/2023	
	12	20844 C			6/20/2023	
	13	20845 A			6/15/2023	
	14	20845 B			6/19/2023	
	15	20845 C			6/19/2023	
	16	20846 A			6/15/2023	
	17	20846 B			6/15/2023	
	18	20846 C			6/15/2023	
	19	20847 A		6/14/2023		
	20	20847 B		6/14/2023		
	21	20847 C			6/15/2023	
	22	20848 A		6/13/2023		
	23	20848 B		6/14/2023		
	24	20848 C		6/14/2023		
	25	20849 A		6/12/2023		
	26	20849 B		6/12/2023		
	27	20849 C		6/13/2023		
phase 1 set	28	20850 A	6/1/2023			Deliver to site on the afternoon of 6/2/2023
	29	20850 B	6/1/2023			Deliver to site on the afternoon of 6/2/2023
	30	20850 C	6/1/2023			Deliver to site on the afternoon of 6/2/2023
	31	20851 A	6/1/2023			Deliver to site on the afternoon of 6/2/2023
	32	20851 B	6/5/2023			ship week of 6/5 to project site
	33	20851 C	6/5/2023			ship week of 6/5 to project site
	34	20852 A	6/5/2023			ship week of 6/5 to project site
	35	20852 B	6/6/2023			ship week of 6/5 to project site
	36	20852 C	6/6/2023			Joe Miller will take this box
	37	20853 A		5/22/2023		Already Shipped
	38	20853 B		5/22/2023		Already Shipped
	39	20853 C		5/22/2023		Already Shipped
	40	20854 A		5/22/2023		Already Shipped
	41	20854 B		5/23/2023		Already Shipped
	42	20854 C			5/30/2023	
	43	20855 A		5/23/2023		Already Shipped
	44	20855 B			5/24/2023	Already Shipped
	45	20855 C			5/24/2023	Already Shipped
	46	20856 A			5/25/2023	Already Shipped
	47	20856 B			5/25/2023	Already Shipped
	48	20856 C			5/25/2023	Already Shipped
	49	20857 A			5/25/2023	Already Shipped
	50	20857 B			5/25/2023	Already Shipped
	51	20857 C			5/30/2023	
	52	20858 A			5/30/2023	
	53	20858 B			5/30/2023	
	54	20858 C			5/30/2023	
	55	20859 A			5/30/2023	
	56	20859 B			5/30/2023	
	57	20859 C			6/1/2023	
phase 2 set	58	20860 A	6/12/2023			Will be shipped by Specialized Transportation
	59	20860 B	6/12/2023			Will be shipped by Specialized Transportation
	60	20860 C	6/13/2023			Will be shipped by Specialized Transportation
	61	20861 A	6/13/2023			Will be shipped by Specialized Transportation
	62	20861 B	6/14/2023			Will be shipped by Specialized Transportation
	63	20861 C	6/14/2023			Will be shipped by Specialized Transportation
	64	20862 A	6/19/2023			Will be shipped by Specialized Transportation
	65	20862 B	6/19/2023			Will be shipped by Specialized Transportation
	66	20862 C	6/20/2023			Will be shipped by Specialized Transportation